
uary 7, 1998 Delivered Via Facsimile and Certified Mail 
Return Receipt Requested 

Ms. Diane Spencer, Project Coordinator 
U.S. Environmental Protection Agency, Region 5 
Offic1~ of Superfund, Remedial & Enforcement Response Branch 
T 7 West Jackson Boulevard 
Chic<=go, llliaois 60604-3590 

EPA Region 5 Records Ctr. 
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Subjt!d: Granville Solvents Site Removal Action Quarterly Report- January 1998 

Dear Ms. Spencer: 

On behalf of the Granville Solvents Site PRP Group, Metcalf & Eddy, Inc. submits the fourth Quarterly Report for 
the Removal Action at the Granville Solvents Site. Copies have been sent to the following individuals: 

Mr. Steve Acree, U.S. EPA 
Mr. Mike Anastasio, U.S. EPA 
Mr. Fred Myers, Ohio EPA 
Mr. Joe Hickman, Village of Granville Manager (Acting) 

you have questions regarding this submittal, please contact Michael Rairnonde or me at (614) 890- 5501. 

R:spectfully, 

MET::ALF & EDDY, INC. 

Gt'rak. R. Myers 
Vice President/Project Coordinator 

cc: B. Pfefferle, Chairman- GSS PRP Group 
M. R.1imonde, M&E 
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2800 Corporate Exchange Drive. Suite 250. Columbus. OH 43231 

TEL 614-890-5501 FAX 614-890-7421 
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GRANVILLE SOL VENTS SITE 
REMOVAL ACTION QUARTERLY REPORT 

JANUARY 1998 

Pursuant to the requirement set fonh in the Administrative Order on Consent (AOC, September 7, 1994) 
b:tw;:en the U.S. EPA and the Granville Solvents Site (GSS) Potentially Responsible Parties (PRP) Group in 
Sectic•n 2.5 - Reponing and the letter dated November 14, 1996 from Ms. Diane Spencer (U.S. EPA), this 
repon constitutes the fourth Quarterly written progress report concerning actions undertaken pursuant to the 
P.OC. 

I. PROGRESS MADE DURING REPORTING PERIOD 

_sg_ur~~ Area Groundwater Control 

1 he f;roundwater pumping and treatment system operated for a total of 720 hours in October, 744 hours in 
November, and 696 hours in December, for a total of 2,160 hours (96.8 % of the total time availabk) during 
the fourth quarter of 1997. The treatment system processed approximately 9. 94 mill on gallons of water in 
October, 10.27 millon gallons of water in November, and 9.3 millon gallons of water in December for a total 
of 29.5 million gallons of water. Since operation began, the system has processed more than 409 million 
gallcns of water. Scheduled monthly maintenance was performed on the treatment system to ensure peak 
oper:Hion. This maintenance included: replacement of the bag filters, lubrication of the motors, and checking 

e control panel and level sensors. On October 15, 1997 the system was acid-washed to remove iron oxide 
til '"''I uik··Up and increase the VOC removal efficiency. 

From December 9, 1997 through December 16, 1997, the pump in Extraction Well EW-1 was intermittently 
offli:le to replace the pump motor, repair pump connections, and troubleshoot minor operational controls. The 
interuption to operations was caused by electrical problems in the wiring running from the treatment: building 
t·~' EW -1. resulting in an interuption of the operation of the pump motor. The Village of Granville was 
immediately notified of the interuption. The repairs were completed on December 16, 1997, and the treatment 
system has been fully operational since this time. EW-2 remained fully operational, maintaining hydraulic 
cont:·•)l of the plume during the repair of EW-1. 

Water samples were collected from the system's influent and effluent sampling pons on October 21, 1997, 
~~ov·~mber L9, 1997 and December 18, 1997. The analytical results are presented in Table 1. 

TABLE 1 

voc~ Influent Effluent Influent Effluent Influent Eftluent 
October October November November December December 

1 , I, )-trichloroethane 12.6 J.lj!/) ND 21.4 _pj.!/1 ND 19.4 tL!!/1 ND 

cis-1,2-dichloroethene 3.9 }lg/1 ND 5.0 }lg/1 ND 3.7 }lg/1 ND 

tetrachloroethene 16 }lg/1 0.26 }lgll 32.0 }lgll ND 25.1 }lg/1 ND 

trichloroethene 21.5 }lgll 0.49 }lgll 33.5 }lgll ND 28.0 }lgll ND 
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Extraction wells GSS-EWl and GSS-EW2 are currently operating at an average of approximately 150 gallons per 
· nu·:t! (gpm l and 90 gpm, respectively for the fourth quarter of 1997. The total pumping rate has averaged 240 gpm 

, 1 " • . the fourt1 quarter of 1997. 

The re~;ults of the sample analyses above represent typical influent and effluent concentrations at GSS, and i1: has been 
n·corced tha1: approximately 29.5 million gallons of water were processed. Based on these data, approximately 0.20 
Its/day of VOCs were discharged to the atmosphere during this reporting period. 

Q[9UQflwater Monitoring Plan 

Groundwater level measurements were collected on October 21, 1997, November 19, 1997, and December 18. 1997 
a~; sp1~:ified :n the Groundwater Monitoring Plan and will be used to develop the potentiometric surface map. The 
semi-cLJmual sampling event for VOCs was conducted on December 11, 1997 and December 12, 1997. 

The CiSS PRP Group submitted the Engineering Evaluation/Cost Analysis (EE/CA) on April 11, 1997 and met with 
L.S. EPA and Ohio EPA on May 19, 1997 to discuss the EE/CA document. Based upon the results of this meeting, 
tte Sr-·eamli.ned Risk Evaluation (Section 2.5) was revised and submitted to the agencies on May 30, 1997. 

,8~iv~ or Completed Tasks 

The following specific tasks were completed during the reporting period: 

Collected water samples on October 21, 1997, November 19, 1997, and December 18, 1997 from the 
~~. ,1111 , , treatment system influent and effluent sampling ports. 

Collected water level measurements on October 21, 1997, November 19, 1997, and December 18, 1997. 

Acid washed the air stripper on October 15, 1997. 

Completed, revised, and submitted EE/CA per Agency verbal comments. 
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DELIVERABLES (TillS PERIOD AND NEXT PERIOD) 

'·Ill .... I 

CURRENT PERIOD: 

D~iv~rable 
Q .tartt:rly Report 

US EPA Comments on EE/CA 

NEXT PERIOD: 

FTst Quarterly Report (1998) 

Due Date 
January 7, 1998 

June 15, 1997 

Due Date 

April 7, 1998 

Delivered 
January 7, 1998 

Delivered 

III. DIFFICULTIES ENCOUNTERED AND REMEDIAL ACTIONS TAKEN TillS PERIOD 

The automatic notification system advised M&E on December 9, 1997, that the pump motor operation and 
electr [cal connection in EW -1 were interupted on December 9, 1997. The Village of Granville Manager was 
immediately notified of the interuption. Repairs were undertaken between December 9, 1997 and December 
16, 1997, which included the replacement of the pump motor and electrical com1ections. Operation has been 
uninterupted since that time. 

\1,11 1 ,, , The PRP Group previously requested that the U.S. EPA acknowledge approval of the completion of the AOC 
Task for the reinstatment of the capacity of PW -1. The EPA has not yet responded on this matter. 

IV. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD 

During the next reporting period, the following tasks are scheduled to be performed: 

Acid wash the air stripper. 

Collect potentiometric surface data. 

Sample treatment system influent and effluent water. 

Scheduled maintenance of the treatment system. 

Submitting a revised EE/CA. 

Schedule a conference with U.S. EPA. 
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